

RESOLUTION

RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 FOR  
CITY HALL DATA CENTER RELOCATION  
(A15-0432)

WHEREAS, heretofore, as a result of competitive bidding or as otherwise authorized by the Alabama Competitive Bid Law, Ala. Code §41-16-50, et seq. (1975) and/or Ala. Code §39-2-1, et seq. (1975), the City of Tuscaloosa awarded a contract for the above-referenced project to K & A Builders, (Contractor's Name); and,

WHEREAS, it has been determined that a change order to the above-referenced contract is necessary for the following reasons:

Install Roofing at server room as described in attached drawings. Adjust utilities as required. Demolition roof installation.

Add Four Hundred Twenty-Five (425) days to the contract time. The time extension is based upon investigation, design, and Owner approval.

as set forth in the C.O. and accompanying documents); and,

WHEREAS, the Architect, the Engineer for the project, or the City's representative, as the case may be, have/has certified to the Council as per the attached change order request, that said change order is: (Mark applicable category)

- a. Minor change of a total monetary value less than required for competitive bidding.
- b. Changes for matters relatively minor and incidental to the original contract necessitated by unforeseeable circumstances arising during the course of work.
- c. Emergency arising during the course of work.
- d. Change or alternates provided for in the original bidding where there is no difference in price of the Change Order from the original best bid on the Alternate.
- e. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project was bid, and which are in the public interest and do not exceed ten (10) percent of the Contract Price.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF TUSCALOOSA as follows:

1. That the Mayor be, and he is hereby, authorized to execute that certain change order now before the Council for the above stated project in the amount of \$64,986.00 (Change Order Cost), time 425 (Calendar day extension of time), and for the reasons so

stated, by and as an act for and on behalf of the City of Tuscaloosa, and the City Clerk is authorized to attest the same.

2. That the Architect or Engineer or Owner's representative, as the case may be, shall implement this change order and properly document the same pursuant to all applicable contract documents.

FUNDING REQUIRED:  Yes  No

50608127-11053  
Rebuilds Budget  
\_\_\_\_\_  
\_\_\_\_\_  
By: *[Signature]*  
Finance Director

COUNCIL ACTION

Resolution ✓  
Ordinance \_\_\_\_\_  
Introduced \_\_\_\_\_  
Passed 12-20-10  
2<sup>nd</sup> Reading \_\_\_\_\_  
Unanimous \_\_\_\_\_  
Failed \_\_\_\_\_  
Tabled \_\_\_\_\_  
Amended \_\_\_\_\_  
Comments: \_\_\_\_\_

**CONTRACT CHANGE ORDER**

City of Tuscaloosa Office of the City Attorney

CHANGE ORDER NO. 3

DATE: 11/08/16 PROJECT: City Hall Data Center Relocation

TO: K & A Builders, Inc.  
(Contractor)

TERMS: You are hereby authorized, subject to the provisions of your Contract for this project, to make the following changes thereto in accordance with the attached Change Order Request and supporting documents and to

FURNISH the necessary labor, materials and equipment to

1. Install roofing at server room as described in attached drawings. Adjust utilities as required. Demolition roof installation.

2. Add Four Hundred Twenty Five (425) days to the contract time. The time extension is based upon investigation, design, and Owner approval.

**TOTAL ADDITION OR REDUCTION TO CONTRACT PRICE:**

(Note: Numbers in parentheses are deductions).

ORIGINAL CONTRACT PRICE	\$	<u>244,000.00</u>
LESS CONTINGENCY/ALLOWANCE	\$	<u>0.00</u>
NET ORIGINAL CONTRACT PRICE	\$	<u>244,000.00</u>
Net total of previous Change Orders	\$	<u>20,228.05</u>
Previous revised Contract Price	\$	<u>264,228.05</u>
This Change Order No. <u>3</u> <input checked="" type="checkbox"/> Add <input type="checkbox"/> Deduct	\$	<u>64,986.00</u>
Revised Contract Price this date	\$	<u>329,214.05</u>

Extension of time resulting from this Change Order 425 (Indicate No. of calendar days).

The amount of this Change Order will be the responsibility of Owner

This Contract Modification constitutes full and mutual accord and satisfaction for all time and all cost related to this change. By acceptance of this Contract Modification, the Contractor hereby agrees that the modification represents an equitable adjustment to the Contract, and further, agrees to waive all right to file any further claims or changes arising out of or as a result of this change, or the accumulation of executed Contract Modifications on this Contract.


The Contractor and Owner(s) hereby agree to the terms of this Change Order as contained herein.


**CONSENT OF SURETY**

**CONTRACTING PARTIES**


INTERNATIONAL FIDELITY INSURANCE CO.  
(Company)

K & A Builders, Inc.  
(Contractor)

By:   
**BRANDON LABRESH; ATTORNEY-IN-FACT**

By:   
(Authorized Representative)

By:   
**Ward Scott Architecture, Inc.**  
(Design Architect)

By:   
CITY OF TUSCALOOSA  
(Mayor)

# POWER OF ATTORNEY

## INTERNATIONAL FIDELITY INSURANCE COMPANY ALLEGHENY CASUALTY COMPANY

ONE NEWARK CENTER, 20TH FLOOR NEWARK, NEW JERSEY 07102-5207

**KNOW ALL MEN BY THESE PRESENTS:** That INTERNATIONAL FIDELITY INSURANCE COMPANY, a corporation organized and existing under the laws of the State of New Jersey, and ALLEGHENY CASUALTY COMPANY a corporation organized and existing under the laws of the State of Pennsylvania, having their principal office in the City of Newark, New Jersey, do hereby constitute and appoint

THOMAS HENRY BONHAUS, THOMAS W. MOORE, MARLIN D. MOORE, III, WALTER WAYNE GARY,  
BRANDON LABRESH, MADISON ANDREW HUDSON, CHARLIE B. BAILEY IV

Tuscaloosa, AL.

their true and lawful attorney(s)-in-fact to execute, seal and deliver for and on its behalf as surety, any and all bonds and undertakings, contracts of indemnity and other writings obligatory in the nature thereof, which are or may be allowed, required or permitted by law, statute, rule, regulation, contract or otherwise and the execution of such instrument(s) in pursuance of these presents, shall be as binding upon the said INTERNATIONAL FIDELITY INSURANCE COMPANY and ALLEGHENY CASUALTY COMPANY, as fully and amply, to all intents and purposes, as if the same had been duly executed and acknowledged by their regularly elected officers at their principal offices.

This Power of Attorney is executed and may be revoked, pursuant to and by authority of the By-Laws of INTERNATIONAL FIDELITY INSURANCE COMPANY and ALLEGHENY CASUALTY COMPANY and is granted under and by authority of the following resolution adopted by the Board of Directors of INTERNATIONAL FIDELITY INSURANCE COMPANY at a meeting duly held on the 20th day of July, 2010 and by the Board of Directors of ALLEGHENY CASUALTY COMPANY at a meeting duly held on the 15th day of August, 2000:

"RESOLVED, that (1) the President, Vice President, Chief Executive Officer or Secretary of the Corporation shall have the power to appoint, and to revoke the appointments of, Attorneys-in-Fact or agents with power and authority as defined or limited in their respective powers of attorney, and to execute on behalf of the Corporation and affix the Corporation's seal thereto, bonds, undertakings, recognizances, contracts of indemnity and other written obligations in the nature thereof or related thereto; and (2) any such Officers of the Corporation may appoint and revoke the appointments of joint-control custodians, agents for acceptance of process, and Attorneys-in-fact with authority to execute waivers and consents on behalf of the Corporation; and (3) the signature of any such Officer of the Corporation and the Corporation's seal may be affixed by facsimile to any power of attorney or certification given for the execution of any bond, undertaking, recognizance, contract of indemnity or other written obligation in the nature thereof or related thereto, such signature and seals when so used whether heretofore or hereafter, being hereby adopted by the Corporation as the original signature of such officer and the original seal of the Corporation, to be valid and binding upon the Corporation with the same force and effect as though manually affixed."

IN WITNESS WHEREOF, INTERNATIONAL FIDELITY INSURANCE COMPANY and ALLEGHENY CASUALTY COMPANY have each executed and attested these presents on this 22nd day of July, 2014.



STATE OF NEW JERSEY  
County of Essex

ROBERT W. MINSTER  
Chief Executive Officer (International Fidelity Insurance Company) and President (Allegheny Casualty Company)



On this 22nd day of July 2014, before me came the individual who executed the preceding instrument, to me personally known, and, being by me duly sworn, said he is the therein described and authorized officer of INTERNATIONAL FIDELITY INSURANCE COMPANY and ALLEGHENY CASUALTY COMPANY; that the seals affixed to said instrument are the Corporate Seals of said Companies; that the said Corporate Seals and his signature were duly affixed by order of the Boards of Directors of said Companies.

IN TESTIMONY WHEREOF, I have hereunto set my hand affixed my Official Seal, at the City of Newark, New Jersey the day and year first above written.



A NOTARY PUBLIC OF NEW JERSEY  
My Commission Expires April 16, 2019

### CERTIFICATION

I, the undersigned officer of INTERNATIONAL FIDELITY INSURANCE COMPANY and ALLEGHENY CASUALTY COMPANY do hereby certify that I have compared the foregoing copy of the Power of Attorney and affidavit, and the copy of the Sections of the By-Laws of said Companies as set forth in said Power of Attorney, with the originals on file in the home office of said companies, and that the same are correct transcripts thereof, and of the whole of the said originals, and that the said Power of Attorney has not been revoked and is now in full force and effect.

IN TESTIMONY WHEREOF, I have hereunto set my hand this 16th day of November, 2016

MARIA BRANCO, Assistant Secretary



CITY OF TUSCALOOSA  
LEGAL DEPARTMENT

**CHANGE  
ORDER  
REQUEST**

OWNER: CITY OF TUSCALOOSA  
ARCHITECT/ENGINEER: Ward Scott Architecture, Inc.  
CONTRACTOR: K & A Builders, Inc.  
PROJECT: City Hall Data Center Relocation

CHANGE ORDER REQUEST NO. 3 DATE: 11-08-16

1. DESCRIPTION OF CHANGE: Install roofing at server room as described in attached drawings. Adjust utilities as required. Demolition incidental to roof installation. Add 425 days to the contract time. The time extension is based upon investigation, design, and Owner approval.

2. CHANGE ORDER COSTS: \$64,986.00

Proposal Attached Yes Cost Estimated/Proposal Required

<i>Item</i>	<i>Quantity</i>	<i>Material Unit Price</i>	<i>Labor (Hours)</i>	<i>Labor Unit Price</i>	<i>Sub-Total Cost</i>
a. See attached documentation					
b.					
c.					
d.					
e.					
f.*					
<b>TOTAL:</b>					

\*If more than 6 items, provide attachments.

3. INSTITUTED BY: Owner

4. JUSTIFICATION OF NEED:

5. JUSTIFICATION OF CHANGE ORDER VERSUS COMPETITIVE BIDDING: Contractor is on site and change is less than 10% of the contract.

---

6. COSTS REVIEW: Acceptable to Owner

---

7. THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS CLASSIFIED AS THE FOLLOWING TYPE:

- Minor change of a total monetary value less than required for competitive bidding.
- Changes for matters relatively minor and incidental to the original contract necessitated by unforeseeable circumstances arising during the course of work.
- Emergencies arising during the course of work.
- Change or alternates provided for in the original bidding where there is no difference in price of the Change Order from the original best bid on the Alternate.
- Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project was bid and which are in the public interest and do not exceed 10% of the Contract Price.


---

8. EXTENSION OF TIME REQUESTED: Calendar Days: Four Hundred Twenty Five (425)

---

RECOMMENDED:

BY: \_\_\_\_\_

  
Tuscaloosa's Consulting Architect

BY: \_\_\_\_\_

  
City Representative

APPROVED:

BY: \_\_\_\_\_

Contractor

BY: \_\_\_\_\_

Owner's Legal Advisor

BY: \_\_\_\_\_

Owner's Authorized Representative