

OFFICE OF THE CITY ATTORNEY

CITY ATTORNEY
GLENDA D. WEBB

SENIOR ASSOCIATE CITY ATTORNEYS
JAMES P. WOODSON III
THOMAS D. BOBITT II

ASSOCIATE CITY ATTORNEYS
CHRISTOPHER J. ENGLAND
GRANT H. WILSON
KRISTEN L. LOVE
OTO TUAMOKUMO
SCOTT B. HOLMES

CITY OF TUSCALOOSA



LEGAL AFFAIRS ADMINISTRATOR
CYNTHIA NOLAND

2201 UNIVERSITY BLVD. (35401)
POST OFFICE BOX 2089
TUSCALOOSA, ALABAMA 35403

TELEPHONE NO. (205) 248-5140
FAX NO. (205) 349-0328
www.tuscaloosa.com

April 28, 2015

Matt Caddis
Civilworx Construction, LLC
5950 University Boulevard East
Cottondale, Alabama 35453

RE: Contract for Alberta Revitalization Infrastructure, Phase 1A
Our File Number: A14-0787

Dear Mr. Caddis:

Enclosed please find a fully executed Change Order 3 for your files. If you have any questions or comments, please feel free to contact Bradley Porter or Wendy McBride.

Sincerely yours,

A handwritten signature in blue ink that reads "Melinda Causey". The signature is written in a cursive style.

Melinda Causey
Office Administrator

MLC

Enclosure

c: Bradley Porter, Walker Associates
Wendy McBride, Transportation Engineer
Savannah Howell, Recovery Operations

RESOLUTION

RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 FOR
ALBERTA REVITALIZATION INFRASTRUCTURE, PHASE 1A
 (A14-0787)

WHEREAS, heretofore, as a result of competitive bidding or as otherwise authorized by the Alabama Competitive Bid Law, Ala. Code §41-16-50, et seq. (1975) and/or Ala. Code §39-2-1, et seq. (1975), the City of Tuscaloosa awarded a contract for the above-referenced project to Civilworx Construction, LLC, (Contractor's Name); and,

WHEREAS, it has been determined that a change order to the above-referenced contract is necessary for the following reasons:

Unit Price Reconciliation: the difference in the bid quantities and the installed quantities as shown on the attached Unit Price Reconciliation form. These differences are due to slight overruns or underruns of some bid quantities and/or additional work requested by the Owner,

as set forth in the C.O. and accompanying documents); and,

WHEREAS, the Architect, the Engineer for the project, or the City's representative, as the case may be, have/has certified to the Council as per the attached change order request, that said change order is: (Mark applicable category)

- a. Minor change of a total monetary value less than required for competitive bidding.
- b. Changes for matters relatively minor and incidental to the original contract necessitated by unforeseeable circumstances arising during the course of work.
- c. Emergency arising during the course of work.
- d. Change or alternates provided for in the original bidding where there is no difference in price of the Change Order from the original best bid on the Alternate.
- e. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project was bid, and which are in the public interest and do not exceed ten (10) percent of the Contract Price.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF TUSCALOOSA as follows:

1. That the Mayor be, and he is hereby, authorized to execute that certain change order now before the Council for the above stated project in the deductive amount of \$23,868.54 (Change Order Cost), time 0 (Calendar day extension of time), and for the reasons so stated, by and as an act for and on behalf of the City of Tuscaloosa, and the City Clerk is authorized to attest the same.

2. That the Architect or Engineer or Owner's representative, as the case may be, shall implement this change order and properly document the same pursuant to all applicable contract documents.

FUNDING REQUIRED: Yes No

By: _____
Finance Director

COUNCIL ACTION

Resolution _____
Ordinance _____
Introduced _____
Passed 6-9-15 _____
2nd Reading _____
Unanimous _____
Failed _____
Tabled _____
Amended _____
Comments: _____

CONTRACT CHANGE ORDER NO. 3

City of Tuscaloosa, Office of the City Attorney

DATE: May 26, 2015
PROJECT: ALBERTA REVITALIZATION INFRASTRUCTURE PROJECT PHASE 1A
TO: CIVILWORX CONSTRUCTION, LLC
(Contractor)

TERMS: You are hereby authorized, subject to the provisions of your Contract for this Project, to make the following changes thereto in accordance with the attached Change Order Request and supporting documents and to:

FURNISH the necessary labor, materials and equipment to:

Unit Price Reconciliation (Dated 05/26/15): The difference in the bid quantities and the installed quantities as shown on the attached Unit Price Reconciliation form. These differences are due to slight overruns or underruns of some bid quantities, and/or additional work requested by the Owner.

TOTAL ADDITION OR REDUCTION TO CONTRACT PRICE:

(Note: Numbers in parentheses are deductions).

ORIGINAL CONTRACT PRICE	\$	<u>1,242,334.40</u>
LESS CONTINGENCY/ALLOWANCE	\$	<u>0</u>
NET ORIGINAL CONTRACT PRICE	\$	<u>1,242,334.40</u>
Net total of previous Change Orders	\$	<u>39,740.40</u>
Previous revised Contract Price	\$	<u>1,282,074.80</u>
This Change Order No. <u>3</u> <input type="checkbox"/> Add <input checked="" type="checkbox"/> Deduct	\$	<u>(23,868.54)</u>
Revised Contract Price this date	\$	<u>1,258,206.26</u>

Extension of time resulting from this Change Order - 0 - (Indicate number of calendar days).

The amount of this Change Order will be the responsibility of The City of Tuscaloosa, Alabama

This Contract Modification constitutes full and mutual accord and satisfaction for all time and all cost related to this change. By acceptance of this Contract Modification, the Contractor hereby agrees that the modification represents an equitable adjustment to the Contract, and further, agrees to waive all right to file any further claims or changes arising out of or as a result of this change, or the accumulation of executed Contract Modifications on this Contract.

The Contractor and Owner(s) hereby agree to the terms of this Change Order as contained herein.

CONSENT OF SURETY

RLI Insurance Company
(Company)
By: [Signature]
Madison Andrew Hudson, Attorney-In-Fact

CONTRACTING PARTIES

CIVILWORX CONSTRUCTION, LLC
(Contractor)
By: [Signature]
(Authorized Representative)

RECOMMENDED

By: [Signature]
WALKER ASSOCIATES, INC.
(Design Engineer or Architect)

CITY OF TUSCALOOSA

By: [Signature]
(Mayor)

POWER OF ATTORNEY
RLI Insurance Company
Contractors Bonding and Insurance Company

Know All Men by These Presents:

That this Power of Attorney is not valid or in effect unless attached to the bond which it authorizes executed, but may be detached by the approving officer if desired.

That this Power of Attorney may be effective and given to either or both of **RLI Insurance Company and Contractors Bonding and Insurance Company**, required for the applicable bond.

That **RLI Insurance Company and/or Contractors Bonding and Insurance Company**, each Illinois corporations (as applicable), each authorized and licensed to do business in all states and the District of Columbia do hereby make, constitute and appoint:

Thomas W Moore, Marlin D Moore, III, Thomas Henry Bonhaus, Walter W Gary, Madison Andrew Hudson, Brandon LaBresh, Charles Bailey IV, jointly or severally

in the City of Tuscaloosa, State of Alabama, as Attorney in Fact, with full power and authority hereby conferred upon him/her to sign, execute, acknowledge and deliver for and on its behalf as Surety, in general, any and all bonds, undertakings, and recognizances in an amount not to exceed Ten Million Dollars (\$10,000,000.00) for any single obligation.


The acknowledgment and execution of such bond by the said Attorney in Fact shall be as binding upon this Company as if such bond had been executed and acknowledged by the regularly elected officers of this Company.

RLI Insurance Company and Contractors Bonding and Insurance Company, as applicable, have each further certified that the following is a true and exact copy of the Resolution adopted by the Board of Directors of each such corporation, and now in force, to-wit:

"All bonds, policies, undertakings, Powers of Attorney or other obligations of the Corporation shall be executed in the corporate name of the Corporation by the President, Secretary, any Assistant Secretary, Treasurer, or any Vice President, or by such other officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer may appoint Attorneys in Fact or Agents who shall have authority to issue bonds, policies or undertakings in the name of the Corporation. The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the Corporation. The signature of any such officer and the corporate seal may be printed by facsimile or other electronic image."

IN WITNESS WHEREOF, **RLI Insurance Company and/or Contractors Bonding and Insurance Company**, as applicable, have caused these presents to be executed by its respective Vice President with its corporate seal affixed this 30th day of January, 2015.

State of Illinois }
County of Peoria } SS



RLI Insurance Company
Contractors Bonding and Insurance Company
Roy C. Die Vice President

On this 30th day of January, 2015, before me, a Notary Public, personally appeared Roy C. Die, who being by me duly sworn, acknowledged that he signed the above Power of Attorney as the aforesaid officer of the **RLI Insurance Company and/or Contractors Bonding and Insurance Company**, and acknowledged said instrument to be the voluntary act and deed of said corporation.

Jacqueline M. Bockler
Notary Public



CERTIFICATE
I, the undersigned officer of **RLI Insurance Company, and/or Contractors Bonding and Insurance Company**, each Illinois corporations, do hereby certify that the attached Power of Attorney is in full force and effect and is irrevocable; and furthermore, that the Resolution of the Company as set forth in the Power of Attorney, is now in force. In testimony whereof, I have hereunto set my hand and the seal of the **RLI Insurance Company and/or Contractors Bonding and Insurance Company** this 26th day of May, 2015.

RLI Insurance Company
Contractors Bonding and Insurance Company
Roy C. Die Vice President

RECONCILIATION OF UNIT PRICES



**Alberta Revitalization Infrastructure Project Phase 1A
City of Tuscaloosa Project No. A12-1324**



CivilWorx Construction, LLC
5950 University Boulevard East
Cottondale, Alabama 35453
AL License No. 42673

**Total
Quantity
Installed**
5/18/2015

**Reconciled
Quantity for
Change Order No. 3**
5/26/2015

BASE BID

Item No.	Quantity	Unit	Description	Unit Cost	Total Cost	Quantity	Quantity	Cost
General, Demolition, Clearing, Grubbing, and Earthwork								
1	1	l.s.	Payment and Performance Bonds	\$12,500.00	\$ 12,500.00	1	0	\$ -
2	1	l.s.	Mobilization and Demobilization	\$28,230.00	\$ 28,230.00	1	0	\$ -
3	1	l.s.	Demolition, Clearing, and Grubbing (Approximately 1.1 acres)	\$10,000.00	\$ 10,000.00	1	0	\$ -
4	1137	l.f.	Removal/Stone Backfill of Existing Pipe (4" & larger, all material)	\$44.00	\$ 50,028.00	1061	-76	\$ (3,344.00)
5	12	each	Remove Existing Sanitary Manhole/Storm Structure & Backfill	\$750.00	\$ 9,000.00	10	-2	\$ (1,500.00)
6	10	c.y.	Slurry Fill of Abandoned Pipes	\$700.00	\$ 7,000.00	10	0	\$ -
7	2508	s.y.	Remove Existing Pavements (Concrete and Asphalt)	\$2.00	\$ 5,016.00	2565	57	\$ 114.00
8	1	each	Remove Existing Fire Hydrant	\$900.00	\$ 900.00	1	0	\$ -
9	1	l.s.	Demo/Remove Existing Residence No. 1 (2303 7th Street East)	\$6,800.00	\$ 6,800.00	1	0	\$ -
10	1	l.s.	Demo/Remove Existing Residence No. 2 (2305 7th Street East)	\$7,800.00	\$ 7,800.00	1	0	\$ -
11	1	l.s.	Demo/Remove Existing Residence No. 3 (2311 7th Street East)	\$7,700.00	\$ 7,700.00	1	0	\$ -
12	1	l.s.	Demo/Remove Existing Residence No. 4 (2313 7th Street East)	\$7,500.00	\$ 7,500.00	1	0	\$ -
13	1	l.s.	Demo/Remove Existing Residence No. 5 (2315 7th Street East)	\$7,600.00	\$ 7,600.00	1	0	\$ -
14	1	l.s.	Demo/Remove Existing Residence No. 6 (702 24th Avenue East)	\$8,200.00	\$ 8,200.00	1	0	\$ -
15	1	l.s.	Demo/Remove Existing Residence No. 7 (2401 7th Street East)	\$6,800.00	\$ 6,800.00	1	0	\$ -
16	1	l.s.	Demo/Remove Existing Concrete Slab No. 1 (2415 7th Street East)	\$1,000.00	\$ 1,000.00	1	0	\$ -
17	1	l.s.	Demo/Remove Existing Concrete Slab No. 2 (2417 7th Street East)	\$2,500.00	\$ 2,500.00	1	0	\$ -
18	1	l.s.	Demo/Remove Existing Concrete Slab No. 3 (2419 7th Street East)	\$2,500.00	\$ 2,500.00	1	0	\$ -
19	1	l.s.	Earthwork	\$43,800.00	\$ 43,800.00	1	0	\$ -
20	1	l.s.	Topsoil (Req'd 4" thick in all disturbed areas)	\$10,000.00	\$ 10,000.00	1	0	\$ -
21	2000	c.y.l.p.	Removal/Disposal/Replacement of Unsuitable Material	\$8.00	\$ 16,000.00	84	-1916	\$ (15,328.00)
Base, Pave and Curb & Gutter Improvements								
22	50	s.y.	Milling/Planing Existing Pavement (Thickness Varies) (26th Avenue)	\$10.00	\$ 500.00	22	-28	\$ (280.00)
23	2718	s.y.	Roadbed Stabilizing Material (Includes ALDOT #57 Stone and Roadbed Processing)	\$8.00	\$ 21,744.00	2718	0	\$ -
24	2718	s.y.	Bituminous Treatment A (ALDOT 401)	\$1.05	\$ 2,853.90	2718	0	\$ -
25	480	gal	Tack Coat (ALDOT 405A)	\$3.68	\$ 1,766.40	480	0	\$ -
26	2500	s.y.	Bituminous Concrete Wearing Surface Layer, 1/2" Max Aggregate Mix (ALDOT 424A) (1.50" Compacted Thickness)	\$8.65	\$ 21,625.00	2292	-208	\$ (1,799.20)
27	2270	s.y.	Bituminous Concrete Upper Binder Layer, 3/4" Max Aggregate Mix (ALDOT 424B) (1.50" Compacted Thickness)	\$7.60	\$ 17,252.00	2270	0	\$ -
28	2270	s.y.	Bituminous Concrete Lower Binder Layer, 1" Max Aggregate Mix (ALDOT 424B) (2.25" Compacted Thickness)	\$11.35	\$ 25,764.50	2270	0	\$ -
29	37	s.y.	Asphalt Patching	\$60.00	\$ 2,220.00	70	33	\$ 1,980.00
30	21	s.y.	Concrete Driveway - Residential (6" Thick)	\$63.55	\$ 1,334.55	21	0	\$ -
31	28	s.y.	Concrete Sidewalk	\$52.00	\$ 1,456.00	18	-10	\$ (520.00)
32	1090	l.f.	Combination Curb and Gutter	\$17.20	\$ 18,748.00	1090	0	\$ -
33	100	l.f.	2' Band Curb	\$17.20	\$ 1,720.00	100	0	\$ -
34	53	l.f.	4' Valley Gutter (Residential Driveways)	\$31.60	\$ 1,674.80	53	0	\$ -
35	87	l.f.	4' Valley Gutter with Reinforcement (Fire Station No. 4 Driveway)	\$34.25	\$ 2,979.75	263	176	\$ 6,028.00
36	54	l.f.	4' Valley Gutter with Reinforcement (APCO Driveway)	\$34.25	\$ 1,849.50	54	0	\$ -
37	84	l.f.	6' Valley Gutter	\$43.75	\$ 3,675.00	84	0	\$ -
Storm Sewer System Improvements								
38	15	l.f.	15" R.C. Pipe, Class 3	\$36.00	\$ 540.00	0	-15	\$ (540.00)
39	31	l.f.	18" R.C. Pipe, Class 3	\$38.00	\$ 1,178.00	31	0	\$ -
40	362	l.f.	24" R.C. Pipe, Class 3	\$48.00	\$ 17,376.00	362	0	\$ -
41	31	l.f.	22" x 13 1/2" R.C. Arch Pipe, Class 3	\$50.00	\$ 1,550.00	31	0	\$ -
42	28	l.f.	28 1/2" x 18" R.C. Arch Pipe, Class 3	\$60.00	\$ 1,680.00	28	0	\$ -
43	441	l.f.	58 1/2" x 36" R.C. Arch Pipe, Class 3	\$130.00	\$ 57,330.00	441	0	\$ -
44	1	each	Type "S" Inlet (1 Wing)(Depths Vary)	\$3,500.00	\$ 3,500.00	1	0	\$ -
45	2	each	Type "S" Inlet (2 Wing)(Depths Vary)	\$3,600.00	\$ 7,200.00	2	0	\$ -
46	2	each	Type "S" Inlet (2 Wing) with BMP Snout (Model 30R) & 5' Sump	\$5,200.00	\$ 10,400.00	2	0	\$ -
47	1	each	Concrete Junction Box (Depths Vary)	\$2,800.00	\$ 2,800.00	1	0	\$ -
48	1	l.s.	Storm Structure 1-1 (Junction Box, Special)	\$14,000.00	\$ 14,000.00	1	0	\$ -
49	1	l.s.	Storm Structure 1-2 (Junction Box, Special)	\$9,000.00	\$ 9,000.00	1	0	\$ -
50	1	l.s.	Storm Structure 1-3 (Junction Box, Special)	\$10,000.00	\$ 10,000.00	1	0	\$ -
51	1	l.s.	Storm Structure 1-4 (Junction Box, Special)	\$18,000.00	\$ 18,000.00	1	0	\$ -
52	1	l.s.	Storm Structure 1-5 (Junction Box, Special)	\$14,000.00	\$ 14,000.00	1	0	\$ -
53	1	each	Tie to Existing Storm Structure	\$2,000.00	\$ 2,000.00	1	0	\$ -
54	2	each	Concrete Plug Existing Storm Structure Invert or Pipe	\$1,000.00	\$ 2,000.00	2	0	\$ -
Sanitary Sewer System Improvements								
53	120	l.f.	4" PVC SDR 26 Sanitary Sewer Lateral (Includes any req'd end caps)	\$30.00	\$ 3,600.00	120	0	\$ -
54	868	l.f.	8" PVC SDR 26 Sanitary Sewer Main	\$95.00	\$ 82,460.00	868	0	\$ -
55	333	l.f.	10" PVC SDR 26 Sanitary Sewer Main	\$40.00	\$ 13,320.00	333	0	\$ -
56	35	l.f.	6" DI CL 52 Sanitary Sewer Stub Out and Cap at Fire Station #4	\$75.00	\$ 2,625.00	35	0	\$ -
57	7	each	Standard Precast Manhole	\$5,000.00	\$ 35,000.00	7	0	\$ -
58	4	each	Standard Precast Doghouse Manhole	\$7,500.00	\$ 30,000.00	4	0	\$ -
59	1	each	Tie to Existing Sewer Lateral	\$2,000.00	\$ 2,000.00	2	1	\$ 2,000.00
60	0	each	Tie to Existing Sewer Main (Includes Concrete Collar)	\$0.00	\$ -	0	0	\$ -
61	2	each	Concrete Plug Existing Sanitary Manhole Invert or Pipe	\$300.00	\$ 600.00	2	0	\$ -
62	1201	l.f.	Post Construction Camera Inspection	\$1.50	\$ 1,801.50	1201	0	\$ -

BASE BID - CONTINUED				CivilWorx Construction, LLC		Total Installed	Reconciled Quantity	
Item No.	Quantity	Unit	Description	Unit Cost	Total Cost	Quantity	Quantity	Cost
Water Distribution and Fire Protection System Improvements								
63	89	l.f.	3/4" Type "K" Copper Water Service Line (Includes cap where req'd)	\$12.00	\$ 1,068.00	89	0	\$ -
64	10	l.f.	6" Class 350 Compression Joint D.I. Water Main	\$40.00	\$ 400.00	10	0	\$ -
65	828	l.f.	8" Class 350 Compression Joint D.I. Water Main	\$40.00	\$ 33,120.00	1138	310	\$ 12,400.00
66	2	each	6" x 6" Tapping Sleeve and Valve and Valve Box	\$3,500.00	\$ 7,000.00	2	0	\$ -
67	1	each	8" x 8" Tapping Sleeve and Valve and Valve Box	\$3,500.00	\$ 3,500.00	1	0	\$ -
68	5	each	8" Gate Valve and Valve Box	\$1,800.00	\$ 9,000.00	7	2	\$ 3,600.00
69	2	each	8" DIMJ Water Main Plug	\$500.00	\$ 1,000.00	2	0	\$ -
70	5	each	Cut/Cap Existing Water Main	\$2,000.00	\$ 10,000.00	4	-1	\$ (2,000.00)
71	5	each	Direct Tap to Water Main	\$250.00	\$ 1,250.00	5	0	\$ -
72	1	each	Fire Hydrant Assembly	\$3,000.00	\$ 3,000.00	1	0	\$ -
73	1	l.s.	Pressure Testing and Disinfection (For Entire System)	\$3,000.00	\$ 3,000.00	1	0	\$ -
Electrical, Fiber Optic, Irrigation Utility Improvements								
74	1	l.s.	2" Sch 40 PVC Conduit (APCO) (+/- 710 l.f.)	\$7,625.00	\$ 7,625.00	1	0	\$ -
75	1	l.s.	3" Sch 40 PVC Conduit (APCO) (+/- 230 l.f.)	\$5,240.00	\$ 5,240.00	1	0	\$ -
76	1	l.s.	5" Sch 40 PVC Conduit (APCO) (+/- 5,000 l.f.)	\$115,095.00	\$ 115,095.00	1	0	\$ -
77	1	l.s.	4" Sch 40 PVC Conduit (AT&T) (+/- 410 l.f.)	\$7,930.00	\$ 7,930.00	1	0	\$ -
78	1	l.s.	1 1/2" Sch 40 PVC Conduit (TDOTL) (+/- 720 l.f.)	\$11,605.00	\$ 11,605.00	1	0	\$ -
79	1	l.s.	1 1/4" Sch 40 PVC Conduit (TDOTF) (+/- 170 l.f.)	\$2,430.00	\$ 2,430.00	1	0	\$ -
80	1	l.s.	4" Sch 40 PVC Conduit w/(3) 1 1/4" Innerducts (TDOTF) (+/- 3,800 l.f.)	\$142,225.00	\$ 142,225.00	1	0	\$ -
81	1	l.s.	6" Sch 40 PVC Conduit (Irrigation) (+/- 100 l.f.)	\$2,625.00	\$ 2,625.00	1	0	\$ -
82	3	each	4'x6'x4' Pull Box (APCO) (Installation Only)	\$345.00	\$ 1,035.00	3	0	\$ -
83	1	each	6'x15'x7' Manhole (APCO) (Installation Only)	\$6,120.00	\$ 6,120.00	1	0	\$ -
84	1	each	Pad Mount Transformer (APCO) (Installation Only)	\$2,085.00	\$ 2,085.00	1	0	\$ -
85	3	each	Secondary Pedestal (APCO) (Installation Only)	\$435.00	\$ 1,305.00	3	0	\$ -
86	2	each	3'x4'x3' TDV Vault	\$3,630.00	\$ 7,260.00	2	0	\$ -
87	1	each	4'x6'x4' TDV Vault	\$4,300.00	\$ 4,300.00	1	0	\$ -
88	1	l.s.	Tie to Existing AT&T Cabinets	\$2,280.00	\$ 2,280.00	1	0	\$ -
89	1	l.s.	Tie to Existing Residential Power Panel (Service Conversion)	\$1,310.00	\$ 1,310.00	1	0	\$ -
Erosion Control								
90	1	l.s.	Erosion Control Management and Maintenance	\$16,500.00	\$ 16,500.00	1	0	\$ -
Traffic Control								
91	1	l.s.	Traffic Control	\$4,000.00	\$ 4,000.00	1	0	\$ -
92	1	l.s.	Construction Signs	\$6,000.00	\$ 6,000.00	1	0	\$ -
Permanent Signing and Striping								
93	1376	l.f.	Solid Yellow, Class 1, Type A Traffic Stripe (4" Wide)	\$1.00	\$ 1,376.00	1403	27	\$ 27.00
Miscellaneous Items								
94	100	tons	ALDOT No. 24 Stone (Miscellaneous Use As Directed by the Owner's Representative)	\$16.00	\$ 1,600.00	0.00	-100	\$ (1,600.00)
95	100	tons	ALDOT No. 57 Stone (Miscellaneous Use As Directed by the Owner's Representative)	\$16.00	\$ 1,600.00	0.00	-100	\$ (1,600.00)
96	100	tons	ALDOT No. 8910 Stone (Miscellaneous Use As Directed by the Owner's Representative)	\$16.00	\$ 1,600.00	174.76	74.76	\$ 1,196.16
97	150	c.y.	Utility Trench Foundation Material (As Directed by Owner's Representative)	\$20.00	\$ 3,000.00	106.00	-44	\$ (880.00)
98	750	s.y.	Geotextile Stabilization Mat (Mirafi HP570) Only As Directed by the Owner's Representative	\$4.15	\$ 3,112.50	0.00	-750	\$ (3,112.50)
99	500	l.f.	6" Underdrain (As Directed by the Owner's Representative)	\$12.00	\$ 6,000.00	0.00	-500	\$ (6,000.00)
100	1	each	Remove/Reset Mailbox	\$200.00	\$ 200.00	1.00	0	\$ -
101	1	allowance	Asbestos Abatement of Existing Residences to be Demolished	\$30,000.00	\$ 30,000.00	\$ 15,750.00	\$ (14,250.00)	\$ (14,250.00)
TOTAL BASE BID					\$ 1,189,794.40			\$ (25,408.54)
ALTERNATES								
Item No.	Quantity	Unit	Description	Unit Cost	Total Cost	Quantity	Quantity	Cost
Alternate No. 1								
A1	120	l.f.	4" D.I. CL 52 Sanitary Sewer Lateral (Includes any req'd end caps)	\$ 38.00	\$ 4,560.00	120	0	\$ -
A2	868	l.f.	8" D.I. CL 52 Sanitary Sewer Main	\$ 40.00	\$ 34,720.00	868	0	\$ -
A3	333	l.f.	10" D.I. CL 52 Sanitary Sewer Main	\$ 40.00	\$ 13,320.00	333	0	\$ -
TOTAL ALTERNATE NO. 1					\$ 52,600.00			\$ -
TOTAL BASE BID + ALTERNATE NO. 1					\$ 1,242,394.40			\$ (25,408.54)
CHANGE ORDERS								
Item No.	Quantity	Unit	Description	Unit Cost	Total Cost	Quantity	Quantity	Cost
Change Order No. 1								
1A	1000	l.f.	Add 4" Sch 40 PVC Conduit w/(3) 1 1/4" Innerducts (TDOTF) to serve Fire Station No. 4 and Police Precinct (+/- 1,000 l.f.)	\$ 37.42	\$ 37,420.00	1000	0	\$ -
2A	1	each	Add 3'x4'x3' TDV Vault	\$ 3,630.00	\$ 3,630.00	1	0	\$ -
3A	720	l.f.	Change 1 1/2" Sch 40 PVC Conduit to 2" Sch 40 PVC Conduit (TDOTL) (+/- 720 l.f.)	\$ 0.32	\$ 230.40	720	0	\$ -
4A	-15	l.f.	Omit 15" R.C. Pipe, Class 3 Stubout to APCO Site	\$ 36.00	\$ (540.00)	0	15	\$ 540.00
5A	-1	each	Omit Concrete Plug for 15" RCP Stubout to APCO Site	\$ 1,000.00	\$ (1,000.00)	0	1	\$ 1,000.00
TOTAL CHANGE ORDER NO. 1					\$ 39,740.40			\$ 1,540.00
TOTAL BASE BID + ALTERNATE NO. 1 + CHANGE ORDER NO. 1					\$ 1,282,074.80			\$ (23,868.54)
TOTAL VALUE FOR RECONCILED QUANTITIES (TO BE INCLUDED AS PART OF CHANGE ORDER NO. 3)								\$ (23,868.54)