


APPROVED AS TO FORM


Office of the City Attorney

Prepared By: CAN
Requested: Projects Committee
Presentation on: 01/26/2016
Suspension of Rules: NO

RESOLUTION

RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 FOR
ALBERTA REVITALIZATION INFRASTRUCTURE PHASE 1B
(A15-0388)

WHEREAS, heretofore, as a result of competitive bidding or as otherwise authorized by the Alabama Competitive Bid Law, Ala. Code §41-16-50, et seq. (1975) and/or Ala. Code §39-2-1, et seq. (1975), the City of Tuscaloosa awarded a contract for the above-referenced project to Ryan Shirley, Inc., (Contractor's Name); and,

WHEREAS, it has been determined that a change order to the above-referenced contract is necessary for the following reasons:

- RFP No. 3.—Add (15) NEMA -4x5"x5"x3" Black Boxes to Light Poles for connections to IT Cabinets.
- RFP No. 4.—Revise Landscape Plans to reflect fruit tree garden along Citywalk between 24th and 25th Avenue.
- RFP No. 5.—Revision to roadway signing, striping, and driveway layouts.
- Extension of Contract Time by (30) calendar days due to material lead time of recent additions to the project and delay of private utility locations.

as set forth in the C.O. and accompanying documents); and,

WHEREAS, the Architect, the Engineer for the project, or the City's representative, as the case may be, have/has certified to the Council as per the attached change order request, that said change order is: (Mark applicable category)

- a. Minor change of a total monetary value less than required for competitive bidding.
- b. Changes for matters relatively minor and incidental to the original contract necessitated by unforeseeable circumstances arising during the course of work.
- c. Emergency arising during the course of work.
- d. Change or alternates provided for in the original bidding where there is no difference in price of the Change Order from the original best bid on the Alternate.
- e. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project was bid, and which are in the public interest and do not exceed ten (10) percent of the Contract Price.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF TUSCALOOSA as follows:

1. That the Mayor be, and he is hereby, authorized to execute that certain change

order now before the Council for the above stated project in the amount of \$22,050.13 (Change Order Cost), time 30 (Calendar day extension of time), and for the reasons so stated, by and as an act for and on behalf of the City of Tuscaloosa, and the City Clerk is authorized to attest the same.

2. That the Architect or Engineer or Owner's representative, as the case may be, shall implement this change order and properly document the same pursuant to all applicable contract documents.

FUNDING REQUIRED: Yes No

CP66 OP-2

By: [Signature]
Finance Director

COUNCIL ACTION

Resolution ✓
Ordinance _____
Introduced _____
Passed 1-26-16
2nd Reading _____
Unanimous _____
Failed _____
Tabled _____
Amended _____
Comments: _____

CONTRACT CHANGE ORDER NO. 2

City of Tuscaloosa, Office of the City Attorney

DATE: January 8, 2016
PROJECT: ALBERTA REVITALIZATION INFRASTRUCTURE PROJECT PHASE 1B
TO: RYAN SHIRLEY COMPANY, INC. (Contractor)

TERMS: You are hereby authorized, subject to the provisions of your Contract for this Project, to make the following changes thereto in accordance with the attached Change Order Request and supporting documents and to:

FURNISH the necessary labor, materials and equipment to:

- COR#5 - Add (15) NEMA-4X 5"x5"x3" Black Boxes to Light Poles for connections to IT Cabinets. Revised Landscape Plans to reflect fruit tree garden along Citywalk between 24th Avenue and 25th Avenue East. Revisions to roadway signing, striping, and driveway layouts. Extension of Contract Time by (30) calendar days due to material lead time of recent additions to the project, and delay of private utility relocations.

TOTAL ADDITION OR REDUCTION TO CONTRACT PRICE:

(Note: Numbers in parentheses are deductions).

Table with 2 columns: Description and Amount. Rows include ORIGINAL CONTRACT PRICE (\$2,231,786.77), LESS CONTINGENCY/ALLOWANCE (\$0), NET ORIGINAL CONTRACT PRICE (\$2,231,786.77), Net total of previous Change Orders (\$1,795.63), Previous revised Contract Price (\$2,233,582.40), This Change Order No. 2 (Add) (\$22,050.13), Revised Contract Price this date (\$2,255,632.53).

Extension of time resulting from this Change Order - 30 - (Indicate number of calendar days).

The amount of this Change Order will be the responsibility of The City of Tuscaloosa, Alabama

This Contract Modification constitutes full and mutual accord and satisfaction for all time and all cost related to this change. By acceptance of this Contract Modification, the Contractor hereby agrees that the modification represents an equitable adjustment to the Contract, and further, agrees to waive all right to file any further claims or changes arising out of or as a result of this change, or the accumulation of executed Contract Modifications on this Contract.

The Contractor and Owner(s) hereby agree to the terms of this Change Order as contained herein.

CONSENT OF SURETY

CONTRACTING PARTIES

Western Surety Company (Company)

RYAN SHIRLEY COMPANY, INC. (Contractor)

By: Cheryl Camak, Attorney-in-Fact

By: [Signature] (Authorized Representative)

RECOMMENDED

CITY OF TUSCALOOSA

By: WALKER ASSOCIATES, INC. [Signature] (Design Engineer or Architect)

By: [Signature] (Mayor)

Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make, constitute and appoint

T Gary Fitts, J David Fitts, Charles F Horton Jr, Timothy L Donahue, R Forrest Fitts, Cheryl A Camak, Julie Tubbs, Individually

of Tuscaloosa, AL, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto affixed on this 18th day of June, 2015.



WESTERN SURETY COMPANY

Paul T. Bruflat


Paul T. Bruflat, Vice President

State of South Dakota }
County of Minnehaha } ss

On this 18th day of June, 2015, before me personally came Paul T. Bruflat, to me known, who, being by me duly sworn, did depose and say: that he resides in the City of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said corporation.

My commission expires

February 12, 2021



S. Eich

S. Eich, Notary Public

CERTIFICATE

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said corporation this 8th day of January, 2016.



WESTERN SURETY COMPANY

L. Nelson

L. Nelson, Assistant Secretary

Authorizing By-Law

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders of the Company.

Section 7. All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer may appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company. The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the corporation. The signature of any such officer and the corporate seal may be printed by facsimile.

CITY OF TUSCALOOSA
OFFICE OF THE CITY ATTORNEY

**CHANGE
ORDER
REQUEST**

OWNER: CITY OF TUSCALOOSA
 ARCHITECT/ENGINEER: WALKER ASSOCIATES, INC.
 CONTRACTOR: RYAN SHIRLEY COMPANY, INC.
 PROJECT: ALBERTA REVITALIZATION INFRASTRUCTURE PROJECT PHASE 1B
CITY PROJECT NO. A12-1324

CHANGE ORDER REQUEST NO. 5 DATE: January 8, 2016

1. DESCRIPTION OF CHANGE:

- RFP No. 3 (11/12/15) – Add (15) NEMA-4X 5"x5"x3" Black Boxes to Light Poles for connections to IT Cabinets.
- RFP No. 4 (12/22/15) – Revise Landscape Plans to reflect fruit tree garden along Citywalk between 24th Avenue and 25th Avenue East.
- RFP No. 5 (01/06/16) – Revision to roadway signing, striping, and driveway layouts.
- Extension of Contract Time by (30) calendar days due to material lead time of recent additions to the project and delay of private utility relocations.

2. CHANGE ORDER COSTS: (ADD) \$22,050.13

Proposal Attached SEE ATTACHED Cost Estimated/Proposal Required

<i>Item</i>	<i>Quantity</i>	<i>Material Unit Price</i>	<i>Labor (Hours)</i>	<i>Labor Unit Price</i>	<i>Sub-Total Cost</i>
a.					
b.					
c.					
d.					
e.					
f.*					
TOTAL:					

*If more than 6 items, provide attachments.

3. INSTITUTED BY: City of Tuscaloosa

4. **JUSTIFICATION OF NEED:** Modification to plans on method of routing wiring into IT Cabinets to ensure they are waterproof. Replace originally proposed trees along Citywalk between 24th and 25th Avenue East to incorporate Alberta fruit tree garden into project. Modification of roadway signing and striping as a result of further review comments from the City.

5. **JUSTIFICATION OF CHANGE ORDER VERSUS COMPETITIVE BIDDING:** This change results in a minor change in total monetary cost, and similar site, landscaping, and electrical work is currently being performed by the Contractor.

6. **COSTS REVIEW:** Reviewed by Walker Associates, Inc.

7. **THIS CHANGE ORDER IS SUBMITTED FOR REVIEW AND APPROVAL AND IS CLASSIFIED AS THE FOLLOWING TYPE:**

- Minor change of a total monetary value less than required for competitive bidding.
- Changes for matters relatively minor and incidental to the original contract necessitated by unforeseeable circumstances arising during the course of work.
- Emergencies arising during the course of work.
- Change or alternates provided for in the original bidding where there is no difference in price of the Change Order from the original best bid on the Alternate.
- Change of relatively minor terms not contemplated when the plans and specifications were prepared and the Project was bid and which are in the public interest and do not exceed 10% of the Contract Price.

8. **EXTENSION OF TIME REQUESTED: Calendar Days: Thirty (30) Calendar Days**

RECOMMENDED:

APPROVED:

BY: Bradley Porter
Tuscaloosa's Consulting Engineer/Architect
Bradley Porter, P.E., Walker Associates, Inc.

BY: Lee Williams
Contractor
Lee Williams, Ryan Shirley, Inc.

BY: WOM Bid
City Representative

BY: _____
Owner's Legal Advisor

BY: _____
Owner's Authorized Representative



2890 Rice Mine Road NE
 Tuscaloosa, Alabama 35406
 P (205) 561-3778 F (205) 561-3779

RFP No.: 3

DATE OF ISSUANCE: November 12, 2015

WALKER ASSOC. PROJECT NO.: 12-100

TO CONTRACTOR: Ryan Shirley, Inc. P.O. Box 657 Northport, AL 35476 Attn: Mr. Lee Williams	PROJECT: Alberta Revitalization Infrastructure Project Phase 1B City of Tuscaloosa City Project No.: A12-1324
--	---

Work associated with this RFP includes the addition of (15) NEMA-4X 5"x5"x3" Black Boxes with Weatherproof Neoprene Gasket Seals. The intent of this box is to serve as an alternative to cutting an opening in the back of the IT cabinet but rather to allow for installation of the cables to be routed from the pole to enter into the bottom of the IT Cabinet. This is further illustrated on the attached sketches. These sketches and further detail requirements on the required material and installation methods can be found on the Memorandum from TALA Professional Services dated November 11, 2015, Item No. 2, and provided to you during the pole pre-installation meeting. This cost shall include all boxes, fittings, gasket seals, seal tight conduit, etc. required to complete the work as directed.

Description:					
Item No.	Quantity	Unit	Description	Unit Cost	Total Cost
1B	1	I.s.	Add (15) NEMA-4X 5"x5"x3" Black Boxes to Light Poles with IT Cabinets.	\$4,463.27	\$4,463.27
				Total	\$4,463.27

Notes:
 All cost for the above listed items shall include all labor, equipment, boring, tools, materials, and incidentals necessary to complete the work.

WALKER ASSOCIATES, INC.

BY: Bradley Porter
 Bradley Porter, P.E.

attachments: Sketch showing IT Cabinet and NEMA-4X 5"x5"x3" Installation



Subcontractor Change Proposal / Cost Breakdown Form

Date: 12/1/2015

Architect Name: Walker and Associates

Contractor Name: Ryan Shirley, Inc

ATTN: Lee Williams

Project Name: Alberta Revitalization Infrastructure Ph 1B

Project Number: 12-100

Initiated By: Owner/Architect

GC Job Number: _____

Reference Change Proposal Request Number: 90122|04

NOTE: This COR will require additional days added to the project schedule.

Brief Description of Proposed Change: For the Electrical scope of work only, to provide and install 15 NEMA-4X 5 X 5 X 3 boxes with gaskets, 1" seal-tight conduits, and 1" gasketed compression fittings per RFP#3 for accessing the IT/Comm Boxes on the 15 poles that receive them. This is a lump sum price for line item# 1B per this RFP.

Item/Description	Quantity	Unit	Unit Cost	Amount		
				Material	Labor	Equipment
MATERIAL TOTAL	1	E	\$ 2,311.00	\$ 2,311.00		
POWER TOTAL	1	E	\$ -	\$ -		
WIRE TOTAL	1	E	\$ -	\$ -		
FIXTURE TOTAL	1	E	\$ -	\$ -		
DEVICES TOTAL	1	E	\$ -	\$ -		
SYSTEMS TOTAL	1	E	\$ -	\$ -		
SUBCONTRACTS	1	E	\$ -			\$ -
TOOLS / EXPENDABLE (2% Materials)	1	E	\$ 46.22	\$ 46.22		
SAFETY (3% Materials)	1	E	\$ 69.33	\$ 69.33		
RENTAL / EQUIPMENT	1	E	\$ -			\$ -
FOREMAN LABOR	4.50	HR	\$ 25.00		\$ 112.50	
LABOR	45.00	HR	\$ 20.00		\$ 900.00	
OVERTIME	0.00	HR	\$ 9.00		\$ -	
Sub Totals:				\$2,426.55	\$1,012.50	\$0.00

Material:	\$2,426.55				
Sales/Use Tax:	\$0.00	0 %	Materials Only		
Labor:	\$1,012.50				
Burden:	\$425.25	42.00 %			
Equipment:	\$0.00				
Bonds & Insurance:	\$0.00	1.44 %			
Subtotal:	\$3,864.30				
Overhead	\$386.43	10 %			
Profit	\$212.54	5 %			
Total Cost	\$4,463.27				
Change	\$4,463.27		ADD		

JOB 5319 20000589: Alberta Revitaliz...
ESTIMATE 1 20000589: Alberta Revitaliz...
DATA SET 6 PREMIER BASIC 040610

CO #4 - RFP #3
Premier Service Company
1201 15th Street
Tuscaloosa, AL 35401
205.752.6332 / 205.345.3679
kmichaels@psc1201.com

PRINTED 12/1/2015 9:29:24 AM
MATERIAL Primary
LABOR Primary

NOTES

Size	Item Desc	Qty	UOM	Mat Unit	Mat Ext
	Nema 4X 5" X 5" X 3" Hoffman Box	15.00		108.98	1 634.70
	1" Gasketed Seatight Comp Fitting	90.00		5.65	508.50
	Gaskets for IT Portal Opening	45.00		1.50	67.50
	Paint Black	1.00		40.00	40.00
1"	LIQUIDTITE CONDUIT	45.00 FEET		1.34	60.30
Grand Totals					2,311.00

Wholesale - Distributors of Electrical Supplies, Lighting, Factory Automation, Tools & Communications - Since 1930



Mayer - Tuscaloosa

2901 Tenth Avenue Tuscaloosa AL 35401

Branch: 205-345-8770 Fax: 205-758-7878

Br #: 212500

Quote #: 326622

Visit Us Online at: www.mayerelectric.com

Quotation

Created Date: November 30 of 2015

To:
PREMIER SERVICE CO INC
1201 15TH ST
TUSCALOOSA , AL 35401-4633

Ship To:
Mayer - Tuscaloosa
2901 Tenth Avenue
Tuscaloosa , AL 35401

Job: Alberta Revitalization

Customer Contact: Kirby Michaels

Project Name: _____

Mayer Contact: Shuttlesworth, Brian

QUOTE VOID AFTER: 12/30/15

PIPE AND WIRE QUOTE VOID AFTER: 12/01/15

Line Number	2nd Item Number	Description	Type	Quantity	Unit Price	Pricing UOM	Extended Price
1.000	F7806	QTE# 1052758 Rev #5		15	\$ 108.9800	EA	\$ 1,634.70

Quotation Total: \$ 1,634.70

Freight Terms: **FOB Shipping Point**

Freight Prepaid And Allowed:

Freight Prepaid And Charged:

Spare Parts Included:

Contact: Shuttlesworth, Brian

Email: bshuttlesworth@mayerelectric.com

Phone:

ACCEPTANCE: _____

Date: _____

Mayer Electric Supply Co. Inc.

TERMS AND CONDITIONS GOVERNING THIS QUOTE ARE AVAILABLE ONLINE AT WWW.MAYERELECTRIC.COM OR UPON REQUEST.

Wholesale - Distributors of Electrical Supplies, Lighting, Factory Automation, Tools & Communications - Since 1930



Mayer - Tuscaloosa

2901 Tenth Avenue Tuscaloosa AL 35401

Branch: 205-345-8770 Fax: 205-758-7878

Br #: 212500

Quote #: 326743

Visit Us Online at: www.mayerelectric.com

Quotation

Created Date: December 01 of 2015

To:
PREMIER SERVICE CO INC
1201 15TH ST
TUSCALOOSA , AL 35401-4633

Ship To:
Mayer - Tuscaloosa
2901 Tenth Avenue
Tuscaloosa , AL 35401

Job: ALBERTA
Project Name: _____

Customer Contact: KIRBY M
Mayer Contact: Cockrell, Wesley

QUOTE VOID AFTER: 12/31/15
PIPE AND WIRE QUOTE VOID AFTER: 12/02/15

Line Number	2nd Item Number	Description	Type	Quantity	Unit Price	Pricing UOM	Extended Price
1.000	LQT1REEL	1 EF13 LIQ-TITE 400' REEL		45 \$	134.4000	C \$	60.48
2.000	TNB5234TB	1-IN STR L/T FLEX CONN		90 \$	381.3100	C \$	343.18
3.000	TNB5264	RING - 1 IN SEAL RING		90 \$	183.8400	C \$	165.46

Quotation Total: \$ 569.12

Freight Terms: **FOB Shipping Point**

Freight Prepaid And Allowed:

Freight Prepaid And Charged:

Spare Parts Included:

Contact: Cockrell, Wesley
Email: wcockrell@mayerelectric.com
Phone:


ACCEPTANCE: _____ Date: _____

Mayer Electric Supply Co. Inc.

TERMS AND CONDITIONS GOVERNING THIS QUOTE ARE AVAILABLE ONLINE AT WWW.MAYERELECTRIC.COM OR UPON REQUEST.

FIBER INFRASTRUCTURE CONTRACTOR TO LABEL EACH IT-COMM CABINET ON THE DOOR/COVER WITH A 3M LABELING/ LETTER/NUMBER KIT. 3M PT. #5005 SCOTCHCAL NON-REFLECTIVE LETTERING SYSTEM. ORANGE BACKGROUND W/BLACK LETTERS/NUMBERS. PLACE IN UPPER LEFT HAND CORNER OF DOOR/COVER.

POLE




IT/COMM CABINET
NEMA-4 / LOCKABLE
WITH (2) LOCKS AND
DOOR - HINGED

(6) 1"
GASKETED SEAL-TIGHT
COMPRESSION FITTINGS

(3) 1" SEAL-TIGHT
CONNECTIONS
(BLACK)


POLE

BASE



NEMA-4X BOX
5"X5"X3" (BLACK)
HOFFMAN PT. #7806 /
GB #25684888 MOUNTED
OVER IT-CABINET PORTAL
W/WEATHERPROOF
NEOPRENE GASKET SEAL

OUTSIDE VIEW
(FRONT)



(3) 1" KNOCKOUTS
(IN 30" DIA)

(6) 1/2" CASKEITED SEAL-TIGHT COMPRESSION FITTINGS

NEMA-4X BOX
5"X5"X3" (BLACK)
HOFFMAN PT. #F7806/
GB #25684888

POLE
(BLACK)

COV.
IT-CABINET

LOCK

DOOR

POLE JOINT
KIT

AIR SEAL
GASKET

- (3) 1/2" SEAL TIGHT CONNECTIONS (BLACK)
- #1 1/2" - (1) #6 GND CONDUCTOR & (1) ELEC. CIRCUIT VC CABLE
- #2 1/2" - (1) FOC-6/SV FIBER CABLE
- #3 1/2" - (3-4) CAT5/OSP STA ON DROPS


CABINET ACCESS PORTAL

WEATHERPROOF NEOPRENE GASKET SEAL

POLL BASE
(BLACK)

FINISH GRADE

SIDE VIEW OF A
COV. IT CABINET
AND LGT POLE
V.S.



INSIDE VIEW (FRONT)

RFP No.: 4

DATE OF ISSUANCE: December 22, 2015

WALKER ASSOC. PROJECT NO.: 12-100

TO CONTRACTOR: Ryan Shirley, Inc. P.O. Box 657 Northport, AL 35476 Attn: Mr. Lee Williams	PROJECT: Alberta Revitalization Infrastructure Project Phase 1B City of Tuscaloosa City Project No.: A12-1324
--	---

Please see attached supplemental landscape drawing for the above reference project. As noted on the attached drawing, (6) Commemoration Sugar Maples, (4) Chinese Pistache, (3) Tuscarora Crape Myrtle Trees will be deducted from the project. (6) Pecan Trees, and (24) Fruit Trees (Apple, Pear, and Peach) will be added to the project along the south side of the Citywalk between 24th and 25th Avenue East. Please provide cost for the additional tree types not included on the original bid schedule.

Description:					
Item No.	Quantity	Unit	Description	Unit Cost	Total Cost
2B	-6	each	Omit Commemoration Sugar Maple - 4" Caliper	\$334.75	-\$2,008.50
3B	-4	each	Omit Chinese Pistache - 4" Caliper	\$334.75	-\$1,339.00
4B	-3	each	Omit Tuscarora Crape Myrtle - 10' to 12' Ht.	\$212.18	-\$636.54
5B	6	each	Pecan Trees (2 1/2" To 3" Caliper)	\$437.75	\$2,626.50
6B	6	each	Fuji Apple Tree (2 1/2" To 3" Callper)	\$406.85	\$2,441.10
7B	6	each	Red Delicious Apple Tree (2 1/2" To 3" Caliper)	\$406.85	\$2,441.10
8B	6	each	Red Haven Peach Tree (2 1/2" To 3" Caliper)	\$406.85	\$2,441.10
9B	6	each	Keiffer Pear Tree (2 1/2" To 3" Caliper)	\$406.85	\$2,441.10
				Total	\$8,406.86

Notes:
Any required cost for the above listed items shall include all labor, equipment, boring, tools, materials, and incidentals necessary to complete the work.

WALKER ASSOCIATES, INC.

BY: Bradley Porter
Bradley Porter, P.E.

attachments: Supplemental Landscape Plan

RFP No.: 5
DATE OF ISSUANCE: January 6, 2016

WALKER ASSOC. PROJECT NO.: 12-100


TO CONTRACTOR: Ryan Shirley, Inc. P.O. Box 657 Northport, AL 35476 Attn: Mr. Lee Williams	PROJECT: Alberta Revitalization Infrastructure Project Phase 1B City of Tuscaloosa City Project No.: A12-1324
--	---

Please see attached revised plan sheets C3.1 and C3.2 and supplemental sign details. The attached drawings reflect revisions made on 12/30/15 to modify proposed roadway striping, roadway signing, and driveway layouts. Please provide pricing for the below listed additional items which were not included in the original bid.

Description:					
Item No.	Quantity	Unit	Description	Unit Cost	Total Cost
10B	4	each	Speed Limit Sign "20 MPH" (24" x 30" - R2-1) & Decorative Post	\$1,035.00	\$4,140.00
11B	2	each	"Yield To Pedestrian" Sign (R1-5L) and Decorative Post	\$1,035.00	\$2,070.00
12B	2	each	"No Pedestrian Crossing" (18" x 18" - R9-3) & "Pedestrian Cross at Signal Only" (12" x 18") Signs and Decorative Post	\$1,035.00	\$2,070.00
13B	4	each	"Cross Traffic Does Not Stop w/Arrows" (24" x 12" - W4-4P) Sign Only	\$225.00	\$900.00
				Total	\$9,180.00

Notes:
Any required cost for the above listed items shall include all labor, equipment, boring, tools, materials, and incidentals necessary to complete the work.

WALKER ASSOCIATES, INC.

 BY: 
 Bradley Porter, P.E.



 attachments: Revised Sheets C3.1 & C3.2
 Supplemental Sign Details



NO.	DATE	DESCRIPTION
1	08/11/11	ISSUED
2	08/11/11	ADD DATE TO DRAWING TITLE BLOCK
3	08/11/11	ADD DATE TO DRAWING TITLE BLOCK
4	08/11/11	ADD DATE TO DRAWING TITLE BLOCK
5	08/11/11	ADD DATE TO DRAWING TITLE BLOCK

Project No. 13000/ALB/13/01/01
 Date: 08/11/11
 Scale: 1" = 20'


C3-1





CITY OF TUSCALOOSA
PAVING, SIGNING, STRIPING PLAN
 ALBERTA HIGHWAY EAST TO 25TH AVENUE EAST
 TUSCALOOSA, ALABAMA
 CITY OF TUSCALOOSA PROJECT A13-1234

Project No.	C3-2
Revision	0
Drawn by	PLT
Checked by	M.R.P.
Scale	AS SHOWN
Date	12/20/13
Author	PLT
Appr'd by	PLT
Discipline	Engineering



PAVING LEGEND


[Symbol]	ASPHALT CONCRETE
[Symbol]	PORTLAND CEMENT CONCRETE
[Symbol]	GRAVEL
[Symbol]	GRAVEL CEMENT
[Symbol]	GRAVEL CEMENT STABILIZED
[Symbol]	GRAVEL CEMENT STABILIZED WITH FIBER
[Symbol]	GRAVEL CEMENT STABILIZED WITH POLYMER
[Symbol]	GRAVEL CEMENT STABILIZED WITH POLYMER AND FIBER

- STRIPING, MARKINGS, AND SIGN LEGEND**
- 1. WHITE ROADWAY CENTER LINE, TYPE A, 4" WIDE
 - 2. WHITE ROADWAY CENTER LINE, TYPE B, 4" WIDE
 - 3. WHITE ROADWAY CENTER LINE, TYPE C, 4" WIDE
 - 4. WHITE ROADWAY CENTER LINE, TYPE D, 4" WIDE
 - 5. WHITE ROADWAY CENTER LINE, TYPE E, 4" WIDE
 - 6. WHITE ROADWAY CENTER LINE, TYPE F, 4" WIDE
 - 7. WHITE ROADWAY CENTER LINE, TYPE G, 4" WIDE
 - 8. WHITE ROADWAY CENTER LINE, TYPE H, 4" WIDE
 - 9. WHITE ROADWAY CENTER LINE, TYPE I, 4" WIDE
 - 10. WHITE ROADWAY CENTER LINE, TYPE J, 4" WIDE
 - 11. WHITE ROADWAY CENTER LINE, TYPE K, 4" WIDE
 - 12. WHITE ROADWAY CENTER LINE, TYPE L, 4" WIDE
 - 13. WHITE ROADWAY CENTER LINE, TYPE M, 4" WIDE
 - 14. WHITE ROADWAY CENTER LINE, TYPE N, 4" WIDE
 - 15. WHITE ROADWAY CENTER LINE, TYPE O, 4" WIDE
 - 16. WHITE ROADWAY CENTER LINE, TYPE P, 4" WIDE
 - 17. WHITE ROADWAY CENTER LINE, TYPE Q, 4" WIDE
 - 18. WHITE ROADWAY CENTER LINE, TYPE R, 4" WIDE
 - 19. WHITE ROADWAY CENTER LINE, TYPE S, 4" WIDE
 - 20. WHITE ROADWAY CENTER LINE, TYPE T, 4" WIDE
 - 21. WHITE ROADWAY CENTER LINE, TYPE U, 4" WIDE
 - 22. WHITE ROADWAY CENTER LINE, TYPE V, 4" WIDE
 - 23. WHITE ROADWAY CENTER LINE, TYPE W, 4" WIDE
 - 24. WHITE ROADWAY CENTER LINE, TYPE X, 4" WIDE
 - 25. WHITE ROADWAY CENTER LINE, TYPE Y, 4" WIDE
 - 26. WHITE ROADWAY CENTER LINE, TYPE Z, 4" WIDE

MATCHLINE - STA 24+50



1. SAMPLE DECORATIVE POLES
NOT TO SCALE



A. THIS LEGEND
 1. THIS LEGEND
 2. THIS LEGEND
 3. THIS LEGEND
 4. THIS LEGEND
 5. THIS LEGEND
 6. THIS LEGEND
 7. THIS LEGEND
 8. THIS LEGEND
 9. THIS LEGEND
 10. THIS LEGEND
 11. THIS LEGEND
 12. THIS LEGEND
 13. THIS LEGEND
 14. THIS LEGEND
 15. THIS LEGEND
 16. THIS LEGEND
 17. THIS LEGEND
 18. THIS LEGEND
 19. THIS LEGEND
 20. THIS LEGEND
 21. THIS LEGEND
 22. THIS LEGEND
 23. THIS LEGEND
 24. THIS LEGEND
 25. THIS LEGEND
 26. THIS LEGEND
 27. THIS LEGEND
 28. THIS LEGEND
 29. THIS LEGEND
 30. THIS LEGEND
 31. THIS LEGEND
 32. THIS LEGEND
 33. THIS LEGEND
 34. THIS LEGEND
 35. THIS LEGEND
 36. THIS LEGEND
 37. THIS LEGEND
 38. THIS LEGEND
 39. THIS LEGEND
 40. THIS LEGEND
 41. THIS LEGEND
 42. THIS LEGEND
 43. THIS LEGEND
 44. THIS LEGEND
 45. THIS LEGEND
 46. THIS LEGEND
 47. THIS LEGEND
 48. THIS LEGEND
 49. THIS LEGEND
 50. THIS LEGEND
 51. THIS LEGEND
 52. THIS LEGEND
 53. THIS LEGEND
 54. THIS LEGEND
 55. THIS LEGEND
 56. THIS LEGEND
 57. THIS LEGEND
 58. THIS LEGEND
 59. THIS LEGEND
 60. THIS LEGEND
 61. THIS LEGEND
 62. THIS LEGEND
 63. THIS LEGEND
 64. THIS LEGEND
 65. THIS LEGEND
 66. THIS LEGEND
 67. THIS LEGEND
 68. THIS LEGEND
 69. THIS LEGEND
 70. THIS LEGEND
 71. THIS LEGEND
 72. THIS LEGEND
 73. THIS LEGEND
 74. THIS LEGEND
 75. THIS LEGEND
 76. THIS LEGEND
 77. THIS LEGEND
 78. THIS LEGEND
 79. THIS LEGEND
 80. THIS LEGEND
 81. THIS LEGEND
 82. THIS LEGEND
 83. THIS LEGEND
 84. THIS LEGEND
 85. THIS LEGEND
 86. THIS LEGEND
 87. THIS LEGEND
 88. THIS LEGEND
 89. THIS LEGEND
 90. THIS LEGEND
 91. THIS LEGEND
 92. THIS LEGEND
 93. THIS LEGEND
 94. THIS LEGEND
 95. THIS LEGEND
 96. THIS LEGEND
 97. THIS LEGEND
 98. THIS LEGEND
 99. THIS LEGEND
 100. THIS LEGEND



R1-5(L)



W4-4p with arrows

R9-3



R9-3



X @ SIGNAL RT



X @ SIGNAL LT