

APPROVED AS TO FORM

Office of the City Attorney

Prepared By: CWE

Requested: Projects Committee

Presentation on: 4/28/19

Suspension of Rules: No

RESOLUTION

RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 FOR
ALBERTA REVITALIZATION INFRASTRUCTURE PHASE 2
(A17-1212 / 2016.036)

WHEREAS, heretofore, as a result of competitive bidding or as otherwise authorized by the Alabama Competitive Bid Law, Ala. Code §41-16-50, et seq. (1975) and/or Ala. Code §39-2-1, et seq. (1975), the City of Tuscaloosa awarded a contract for the above-referenced project to GFC Construction, Inc., (Contractor's Name); and,

WHEREAS, it has been determined that a change order to the above-referenced contract is necessary for the following reasons:

Unit Price Reconciliation (Dated 3/28/19): The difference in the bid quantities and the installed quantities as shown on the attached Unit Price Reconciliation form. These differences are due to slight overruns or underruns of some bid quantities, and/or additional work requested by the Owner.

as set forth in the C.O. and accompanying documents); and,

WHEREAS, the Architect, the Engineer for the project, or the City's representative, as the case may be, have/has certified to the Council as per the attached change order request, that said change order is: (Mark applicable category)

- a. Minor change of a total monetary value less than required for competitive bidding.
- b. Changes for matters relatively minor and incidental to the original contract necessitated by unforeseeable circumstances arising during the course of work.
- c. Emergency arising during the course of work.
- d. Change or alternates provided for in the original bidding where there is no difference in price of the Change Order from the original best bid on the Alternate.
- e. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project was bid, and which are in the public interest and do not exceed ten (10) percent of the Contract Price.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF TUSCALOOSA as follows:

1. That the Mayor be, and he is hereby, authorized to execute that certain change order now before the Council for the above stated project in the deductive amount of

\$54,481.73 (Change Order Cost), time 0 (Calendar day extension of time), and for the reasons so stated, by and as an act for and on behalf of the City of Tuscaloosa, and the City Clerk is authorized to attest the same.

2. That the Architect or Engineer or Owner's representative, as the case may be, shall implement this change order and properly document the same pursuant to all applicable contract documents.

FUNDING REQUIRED: Yes No *Joel*

DR 1- 22817160-12048-8000

DR 2- 22817163-12048

WSRFFI- 61207040-610050

Miracle Grv- 22817167-12048

Remaining funds go back into DR 1

By: *Blair J. Standridge*
Finance Director

Chief Financial Officer

COUNCIL ACTION

Resolution _____

Ordinance _____

Introduced _____

Passed _____

2nd Reading _____

Unanimous _____

Failed _____

Tabled _____

Amended _____

Comments: _____

*(try / P-y) C-absent
Adopted 4.23.19
Carly Standridge @
City Clerk*