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RESOLUTION
RESOLUTION AUTHORIZING CHANGE ORDER NO. 4 FOR

FIRE STATION NO. 4 (TP.02)
(A13-0062)

WHEREAS, heretofore, as a result of competitive bidding or as otherwise authorized
by the Alabama Competitive Bid Law, Ala. Code §41-16-50, et seq. (1975) and/or Ala. Code
§39-2-1, et seq. (1975), the City of Tuscaloosa awarded a contract for the above-referenced
project tc: K & A Builders, Inc.,; and, 5

WHEREAS, it has been determined that a change order to the above-referenced
contract is necessary for the following reasons:

Add dowels at 25t Avenue valley gutter per engineer’s instruction,

as set forth in the C.0O. and accompanying documents); and,

WHEREAS, the Architect, the Engineer for the project, or the City's representative, as
the case may be, have/has certified to the Council as per the attached change order request,
that said change order is: (Mark applicable category)

a. Minor change of a total monetary value less than required for competitive bidding.

X b. Changes for matters relatively minor and incidental to the original contract
necessitated by unforeseeable circumstances arising during the course of work.

c. Emergency arising during the course of work.

d. Change or alternates provided for in the original bidding where there is no
difference in price of the Change Order from the original best bid on the Alternate.

e. Change of relatively minor terms not contemplated when the plans and
specifications were prepared and the project was bid, and which are in the public
interest and do not exceed ten (10) percent of the Contract Price.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF
TUSCALQOOSA as follows: ,

1. That the Mayor be, and he is hereby, authorized to execute that certain change
order now before the Council for the above stated project in the amount of $2,829.26 (Change
Order Cost), time 0 (Calendar day extension of time), and for the reasons so stated, by and as
an act for and on behalf of the City of Tuscaloosa, and the City Clerk is authorized to attest
the same.



CONTRACT CHANGE ORDER NO. 4
City of Tuscaloosa, Office of the City Attorney

DATE: 31-OCTOBER 2014 PROJECT: FIRE STATION NO. 4 CITY PROJECT A11-0694
TO: K& A BUILDERS: A13-0062 TP2

(Contractor)

TERMS: You are hereby authorized, subject to the provisions of your Contract for this Project, to make the

following changes thereto in accordance with the attached Change Order Request and
supporting documents and to:

FURNISH the necessary labor, materials and equipment to: &
e ADD DOWELS AT 25™ AVENUE VALLEY GUTTER PER ENGINEER'S INSTRUCTIONS.

TOTAL ADDITION OR REDUCTION TO CONTRACT PRICE:
{Note: Numbers in parentheses are deductions).

ORIGINAL CONTRACT PRICE $1.532,000.00
LESS CONTINGENCY/ALLOWANCE $0.00

NET ORIGINAL CONTRACT PRICE $1.532.000.00
Net total of previous Change Orders $24,676.70
Previous revised Contract Price $1,556.667.30
This Change Order No. 4 [XIAdd [[]Deduct $2,829.26

Revised Contract Price this date $1,559,506.56

Extension of time resulting from this Change Order 0 (Indicate number of calendar days).
The amount of this Change Order will be the responsibility of CITY OF TUSCALOOSA

This Contract Modification constitutes full and mutual accord and satisfaction for all time and all cost related
to this change. By acceptance of this Contract Modification, the Contractor hereby agrees that the
modification represents an equitable adjustment to the Contract, and further, agrees to waive all right to file
any further claims or changes arising out of or as a result of this change, or the accumulation of executed
Contract Modifications on this Contract.

The Contractor and Owner(s) hereby agree to the terms of this Change Order as contained herein.

CONSENT OF SURETY CON CTING PARTIES
International Fidelity Insurance Company £ ; :ﬂ\ /52 E
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By: By: + A .
Brandon LaBresh; Attorney-In-Fact (Authorized Representative
RECOMMENDED CITY OF TUSCALOOSA

By: REX VERON DESIGNS, LLC

mb\ﬁﬁh By:

(Design Architect) (Mayor

Office of the City Attomey
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