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RESOLUTION

RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 FOR

FIRE STATION NO. 4 (TP.01)
(A13-0062)

WHEREAS, heretofore, as a result of competitive bidding or as otherwise authorized
by the Alabama Competitive Bid Law, Ala. Code §41-16-50, et seq. (1975) and/or Ala. Code
§39-2-1, et seq. (1975), the City of Tuscaloosa awarded a contract for the above-referenced
project to Price Construction Co. Inc.,; and,

WHEREAS, it has been determined that a change order to the above-referenced
contract is necessary for the following reasons:

Replace 120 feet of cast iron water main

as set forth in the C.O. and accompanying documents); and,

WHEREAS, the Architect, the Engineer for the project, or the City's representative, as
the case may be, have/has certified to the Council as per the attached change order request,
that said change order is: (Mark applicable category)

__a. Minor change of a total monetary value less than required for competitive bidding.

b. Changes for matters relatively minor and incidental to the original contract
necessitated by unforeseeable circumstances arising during the course of work.

c. Emergency arising during the course of work.

d. Change or alternates provided for in the original bidding where there is no
difference in price of the Change Order from the original best bid on the Alternate.

Xe. Change of relatively minor terms not contemplated when the plans and
specifications were prepared and the project was bid, and which are in the public
interest and do not exceed ten (10) percent of the Contract Price.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF
TUSCALOOSA as follows:

1. That the Mayor be, and he is hereby, authorized to execute that certain change
order now before the Council for the above stated project in the amount of $9,800.00 (Change
Order Cost), time 0 (Calendar day extension of time), and for the reasons so stated, by and as
an act for and on behalf of the City of Tuscaloosa, and the City Clerk is authorized to attest
the same.



2. That the Architect or Engineer or Owner's representative, as the case may be,
shall implement this change order and properly document the same pursuant to all

applicable contract documents.
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TRANSMITTAL

A

WAR CONSTRUCTION, INC. - P.O. Box 1218 - Tuscaloosa, AL 35403 - 4300 Black Warrior Parkway - Tuscaloosa, AL 35401
Phone: 205-758-4723 - Fax 205-349-3425 - Wehsite: www warcensiruction.com - General E-mail: info@warconstruction.com

Transmittal #: 60
Date: 11/5/2014
Job: 13-039 Fire Station #4

To: Clif Penick ’G[ NQ.:., W:zh\) &
City of Tuscaloosa
2201 University Boulevard ‘\qed

ec®
Tuscaloosa, AL 35401 R ,20‘\&
Ph: (205)233-2667 Fax: (205)349-0385 \\\0\] LR
e
Subject: Flre Station No.4_Trade Package F54-1_Change Order #3 o %\\ce uﬂum?-‘i
o0

WE ARE SENDING YOU I~ Attached T Memo-See remarks section below,
Shop drawings i~ Prints Plans Samples
Copy of letter v Change order Specifications Other

Document Type Copies Date No. Description

Other 4 11/514 Change ORder #3

THESE ARE TRANSMITTED as checked below:

v For approval Approved as submitted Resubmit ___ copies for approval
v For your use Approved as noled Submit ___ copies for distribution

As requested 7 Returned for corrections Return ____ corrected prints
For review and comment Cther
FOR BIDS DUE PRINTS RETURNED AFTER LOAN TO US

Remarks: Please review fopr signaiures.

Copy To:

From: Jamison, Robert (WAR Constructicn, Inc) Signature: RJ)J’Q—#«/Q-‘

\

If enclosures are not as noted, kindly notify us at onc Page 1 of 1



CONTRACT CHANGE ORDER NO. 3
City of Tuscaloosa, Office of the City Attorney
DATE; 04-NOVEMBER-2014 PROJECT:__FIRE STATION NO. 4: A 13-0062-TP1
TO: PRICE CONSTRUCTION, INC: TP-1

(Contractor)

TERMS: You are hereby authorized, subject to the provisions of your Contract for this Project, to make the
following changes thereto in accordance with the attached Change Order Request and
supporting documents and to:

FURNISH the necessary labor, materials, and equipment to;

REPLAGCE 120 LINEAL FEET OF CAST IRON WATER MAIN

TOTAL ADDITION OR REDUCTION TO CONTRACT PRICE:

{Note: Numbers in parentheses are deductions).

ORIGINAL CONTRACT FRICE 3 497.820.00

LESS CONTINGENCY/ALLOWANCE $0.00

NET ORIGINAL CONTRACT PRICE $ 497.820.00

Net total of previous Change Orders $52,711.00

Previous revised Contract Price § 550,531.00

This Change Order No. 3 xJAdd [ JDeduct $ 9,800.00

Revised Coniract Price this date $560,331.00

Extension of time resulting from this Change Order 0 (Indicate number of calendar
days).

The amount of this Change Order will be the responsibility of CITY OF TUSCALCOSA

This Contract Modification constitutes full and mutual accord and satisfaction for all time and all cost related
to this change. By acceptance of this Contract Modification, the Contractor hereby agrees that the
modification represents an equitable adjustment to the Contract, and further, agrees to waive all right to file
any further claims or changes arising out of or as a result of this change, or the accumulation of executed
Contract Modifications on this Contract.

The Contractor and Owner(s) hereby agree to the terms of this Change Order as contained herein.

CONSENT OF SURETY CONTRACTING PARTIES

The Cincinnati Insurance Company Price Cgnstruction Company, Inc.

A RN/

Carrie Hickman-Attorney-In-Fact (A“:Z’{Ed Representative)
RECOMMENDED CITY OF TUSCALOOSA

By: REX VERON DESIGNS, LLC

{Design Architect) Ma!p:r

Office of the City Attomey
Form No. PW-01/ Rev. 03-2012
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THE CINCINNATI! INSURANCE COMPANY
Fairfield, Ohio
POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That THE CINCINNATI INSURANCE COMPANY, a corporation organizsd under the laws of
the State of Chig, and having its pnncipal office in the City of Fairiietd. Ohio, does hereby constitute and appoint

Kobert W. Peoellnitz, Jr.; Walter Wayne Guy; Rick Manasco;
Carrie Hickman; Robert G. Plott and/or W. Geoffrey Plott

¢t Tuscalocosa, Alabama its true and lawiul Attornsy(s)hin-Fact to sign, exscuts.
seal, and deliver on its behalf as Surety, and as its act and desd. any and ail bonds policies. undertakings, or other like instruments
as follows: Any such obligations in the United States, up to

Twenty Five Million and No/100 Dollars ($25,000,000.00).

This appointment is made under and by autheddty of the following resolution passed by the Board of Diracters of said Company at a
mesting hald in the principal office of the Company a quorum being prasant and veting. on the 6th day of December. 1858, which resolution

is still in effect;

“RESOLVED. that the President or any Vice President b2 hersby authorized and empowerad te appoint Attorneys-in-Fact of the
Company to execute any and all tonds. policies. undertakings. or other lixe instruments on behalf of the Corperation and may
authorize any officer or any such Attorney-in-Fact to affix the corporate seal: and may with or without cause modify or revoke any
such agpeintment or authaority, Any such writings so executad by such Attornays-in-Fact shall ke binding ugon the Campany as if
they had bean duly executed and ackncwledged by the regularly elected officers of the Company.”

“RESOLVED. that the signature of the President cr a Vice President and the seal of the Company may be affixed by facsimile on
any power of afterney granted. and the signature of the Secrefary and the Seal of the Company may be affixad by facsimile to
any certificate of any such powsr and any such power of cerificate bearing such facsimile signature and seal shail be valid and
hinding on the Company. Any such power se executed and sealed and canified by cedificate so exacuted and sealed shall, with

respect to any bond or undertaking to which it is attached continue to be valid and binding on the Company.’

IN WITNESS WHEREQF, THE CINCINNATI INSURANCE CORPANY has causad these presenis to be sealed with its corporate seal,
duly atiastad by its Vice Frasident this 9th  day of April, 2014.

THE CINCINNATI INSUFANCE CCMPANY

STATE OF CHIC ) s3. TRARPe A LT
COUNTY CF EUTLER Stapfier hy NumkEe
Vice Presidensc

Ontris gth cdayof April, 2014 bafare me came the above-nameg vice Fresident
of THE CINCINNATI INSURANCE COMPANY to me personally known to be the officer described herein: and acknowledged that the seal
aviixed to the praceding instrument is the corporate seal of said Company and the corporaiz seal and the signature of the cficer w=re duly
affixaed and subscribed to said instrument by the authority and direction of said corporation

VICKI A, GALL % , a T
otary Public, State of Ohio ) £ I ¥
My Commission Expires 10/22/17 e S

I the undersigned Secretary or Assistant Secretary of THE CINCINNATI INSURANCE COMPANY. hereby carti®y that the above is
the Original Power of Attorney issued by said Company, and do hereby further cerlify that the said Power of Attornzy 15 still in full forss
and effect.

GIiVEN under my hand and seal of said Cempany at Fairfield. Ohio,
this 4¢h dayof November, 2014

ﬁ?@-ﬁ’ £ Lok,

Scott R. Boden
Secretary

BN-1417 (8/08)



